Estimate Company Standard Estimate Report Page 1
TCRALT 2-B 10/23/2006 4:09 PM

Project name TCRALT 2-B
Estimator Dodge
Labor rate table FLO6 Labor FL
Equipment rate table 06 Florida
database version: V6.0 TES9.2.1
ENR 20 City CCI October 2006 7883
Notes This is an Opinion of Probable Construction Cost only, as defined by

the documents provided at the level of design indicated above. CDM
has no control over the cost of labor, materials, equipment, or
services furnished, over schedules, over contractor's methods of
determining prices, competitive bidding, market or negotiating
conditions. CDM does not guarantee that this opinion will not vary
from actual cost, or contractor's bids.

There are not any costs provided for: Change Orders, Design
Engineering, Construction Oversight, Client Costs, Finance or
Funding Costs, Legal Fees, Land Acquisition or temporary/permanent
Easements, Operations, or any other costs associated with this
project that are not specifically part of the bidding contractor's
proposed scope.

The total cost shown is valid to only two significant figures

Assumptions:

No rock excavation is required.

Only nominal dewatering is needed.

No consideration for contaminated soils or hazardous materials (i.e.
asbestos, lead)

Based on a 40 hour work week with no overtime.

Hendry County Sales Tax Added

Report format Sorted by 'Proj Area/Bid ltem/Element’
‘Detail' summary
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Item Description Takeoff Qty Unit Cost Unit Cost Unit Cost Unit Cost Unit Cost Amount
03 TCRALT 2-B 2,010 Acres
25 Site Preparation
25 Temporary Environmental Controls
n 1 Environmental/Siltation Booms 200.00 If 16.00 /If - 25.00 /If - 41.00 /If 8,200
z005 Hay Bales With Silt Fencing 20,000.00 If 0.433 /If 3.25 /If - 0.421 /If 4.104 /If 82,080
25 Temporary Environmental Controls 0.593/If 3.25 /if 0.25 /if 0.421/If 4.514/If 90,280
20,000.00 If
421.00 Labor hours
389.00 Equipment hours
26 Dewatering
5515 Excavate For Dewatering Sumps 24.00 ea 171.20 /ea 138.00 /ea - 229.00 /ea 538.200 /ea 12,917
n 715 Sediment Basins (1/ea per 133 2,400.00 ea 11.26 /ea 5.50 /ea - - 16.76 lea 40,218
acres)
4001 Dewatering Pump 1,000 gph ( 600.00 hr - - - 2.65 /hr 2.65 /hr 1,590
16 gpm/0.024 MGD)
26 Dewatering 2,075.12 Jea 1,100.80 /ea 472.40 Jea 3,648.32 Jea 54,725
15.00 ea
1,215.000 Labor hours
600.00 Equipment hours
27 Excavation & Waste - Unsuitable Soils
2087 Cut/Stockpile- Dozer D8 250,000.00 cy 0.12 /cy - - 0.651 /cy 0.77 Icy 192,588
(87.50cy/ch-700cy/Day)
2246 Cut/Stockpile- Loader 3.7cy 250,000.00 cy 0.12 /cy - - 0.572 lcy 0.692 /cy 173,063
(75.00cy/ch-600cy/Day)
3564 Cut To Fill - 2-D6,RLV 250,000.00 cy 0.56 /cy - - 1.211 /ey 1.77 Icy 442,431
3C0J Cut/Fill Haul 25cy Articulating 250,000.00 cy 0.67 Icy - - 0.87 lcy 1.54 /cy 384,727
Rear Dump
27 Excavation & Waste - Unsuitable Soils 1.47 Icy 3.303/cy 4.771/cy 1,192,810
250,000.00 cy
14,575.76 Labor hours
10,787.88 Equipment hours
28 Strip To Fill 6" Organics (850 Acres)
1087 Topsoil Strip- Dozer D8 670,000.00 cy 0.11 /cy - - 0.591 /cy 0.70 /cy 469,214
(87.50cy/ch-700cy/Day)
1246 Topsoil Strip- Loader 3.7cy 670,000.00 cy 0.11 /cy - - 0.52 /cy 0.63 /cy 421,644
(75.00cy/ch-600cy/Day)
3564 Cut/Fill- Dozer D6/CP323 670,000.00 cy 0.41 /cy - - 0.88 /cy 1.29 /cy 862,339
Compactor
(50.00cy/ch-400cy/Day)
3C0J Cut/Fill Haul 25cy Articulating 670,000.00 cy 0.614 /cy - - 0.80 /cy 1.411 /ey 945,147
Rear Dump
8074 Fine Grade- Dozer D7 0.00 sy 0.00 - - 0.00
(5,000sf/ch-40,000sf/Day)
28 Strip To Fill 6" Organics (850 Acres) 1.24 [cy 2.79 ey 4.03 ey 2,698,344

670,000.00 cy
33,229.293 Labor hours
23,923.74 Equipment hours

29 Site Access Roads
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29 Site Access Roads
1064 Topsoil Strip- Dozer D6 2,500.00 cy 0.25 /cy - - 0.674 Icy 0.923 /cy 2,309
(50.00cy/ch-400cy/Day)
130K  Topsoil Strip- Loader/Bckhoe 2,500.00 cy 0.25 /cy - - 0.474 Icy 0.724 Icy 1,810
1.5¢cy (25.00cy/ch-200cy/Day)
3564 Cut/Fill- Dozer D6/CP323 2,500.00 cy 0.932 /cy - - 2.02 lcy 2.95 cy 7,374
Compactor
(50.00cy/ch-400cy/Day)
3C0J Cut/Fill Haul 25cy Articulating 2,500.00 cy 0.631 /cy - - 0.82 /cy 1.451 /ey 3,627
Rear Dump
5564 Fill/iImport- Dozer D6/CP323 2,500.00 cy 2.034 lcy - - 4.402 [cy 6.44 Icy 16,088
Compactor
(50.00cy/ch-400cy/Day)
n 5920 Crushed Shell Surface 6" 2,500.00 cy - 10.00 /cy 5.60 /cy - 15.60 /cy 39,000
n 81C4 Fine Grade- Grader G12 135,000.00 sf 0.03 /sf - - 0.05 /sf 0.08 /sf 10,593
(5,000sf/ch-40,000sf/Day)
29 Site Access Roads 0.95 /sy 1.67 Isy 0.933/sy 1.841/sy 5.39 /sy 80,801
15,000.00 sy
426.25 Labor hours
390.532 Equipment hours
25 Site Preparation 1,254,025.02 /Is 106,512.00 /Is 19,000.00 /Is 2,737,422.60 /Is 4,116,959.62 /Is 4,116,960
1.00 Is
49,867.30 Labor hours
36,091.15 Equipment hours
26 Site Restoration
30 Sod Areas
n 200 Sod In Place 2,766,400.00 sf - - 0.25 /sf - 0.25 /sf 691,600
n 25 Fine Grade Slope By Hand 2,766,400.00 sf 0.031 /sf - - - 0.031 /sf 85,508
30 Sod Areas 0.28 /sy 2.25 /sy 2.53 /sy 777,108
307,377.00 sy
3,845.30 Labor hours
31 Perimeter Toe Road
n 5564 Fill/import- Dozer D6/CP323 0.00 cy 0.00 - - 0.00
Compactor
(50.00cy/ch-400cy/Day)
n 5920 Import Stone Fill 15,900.00 cy - 10.00 /cy 5.60 /cy - 15.60 /cy 248,040
n 31C4 Fine Grade- Grader G12 858,000.00 sf 0.03 /sf - - 0.05 /sf 0.08 /sf 67,350
(5,000sf/ch-40,000sf/Day)
31 Perimeter Toe Road 0.263/sy 1.67 Isy 0.934/sy 0.444/sy 3.31/sy 315,390
95,333.00 sy
305.07 Labor hours
305.07 Equipment hours
32 Fencing
802 8' Chain Link Fence 40,000.00 If - - 30.00 /If - 30.00 /If 1,200,000
Perimeter Fence
802 8' Chain Link Fence 18,000.00 If - - 30.00 /If - 30.00 /If 540,000
INTAKE & OUTLET CANALS
804 8' Chain Link Fence Man Gate 20.00 ea - - 400.00 /ea - 400.00 /ea 8,000
Perimeter Fence
804 8' Chain Link Fence Man Gate 34.00 ea - - 400.00 /ea - 400.00 /ea 13,600

CANALS
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32 Fencing
816 8' Chain Link Fence Vehicle Gate 2.00 ea - - 2,000.00 /ea - 2,000.00 /ea 4,000
20' Perimeter Fence
816 8' Chain Link Fence Vehicle Gate 8.00 ea - - 2,000.00 /ea - 2,000.00 /ea 16,000
20" CANALS
820 3 Strand Barb Wire @ Top Add 40,000.00 If - - 12.00 /If - 12.00 /If 480,000
Perimeter Fence
820 3 Strand Barb Wire @ Top Add 18,000.00 If - - 12.00 /If - 12.00 /If 216,000
CANALS
32 Fencing 2,477,600.00 /Is 2,477,600.00 /Is 2,477,600
1.00 Is
39 Soil Cement Slope Reservior Slope
z001  Soil Mixing & Grouting-Q 175,000.00 cy 81.00 /cy 81.00 /cy 14,175,000
39 Soil Cement Slope Reservior Slope 81.00 /cy 81.00 /cy 14,175,000
175,000.00 cy
40 Soil Cement Slope Internal Berm Slope
z001  Soil Mixing & Grouting-Q 59,000.00 cy 81.00 /cy 81.00 /cy 4,779,000
40 Soil Cement Slope Internal Berm Slope 81.00 /cy 81.00 /cy 4,779,000
59,000.00 cy
43 Hydroseed Level Areas
15 Hydroseeding 5,958,400.00 sf - - 0.02 /sf - 0.02 /sf 119,168
43 Hydroseed Level Areas 0.18 /sy 0.18 /sy 119,168
662,044.00 sy
26 Site Restoration 110,573.65 /s 159,000.00 /Is 22,331,408.000/Is 42,283.77 lls 22,643,265.420/Is 22,643,265
1.00 Is
4,150.363 Labor hours
305.07 Equipment hours
27 Construct Embankments - Reservoir & Internal Berm
33 Canal - Excavation To Fill
2087 Cut/Stockpile- Dozer D8 1,572,521.00 cy 0.10 /cy - - 0.54 Icy 0.64 Icy 1,001,153
(87.50cy/ch-700cy/Day)
233K  Cut/Stockpile- Excavator 1,572,521.00 cy 0.11 /cy - - 0.571 /cy 0.68 Icy 1,067,167
320HP/2.50cy
(250.00cy/ch-2000cy/Day)
3564 Cut/Fill- Dozer D6/CP323 1,572,521.00 cy 0.37 lcy - - 0.80 /cy 1.17 lcy 1,839,954
Compactor
(50.00cy/ch-400cy/Day)
3C0J Cut/Fill Haul 25cy Articulating 1,572,521.00 cy 0.67 Icy - - 0.87 lcy 1.54 /cy 2,419,967
Rear Dump
33 Canal - Excavation To Fill 1.25/cy 2.78 Icy 4.024/cy 6,328,240
1,572,521.00 cy
78,842.651 Labor hours
55,016.575 Equipment hours
34 Borrow - Excavation To Fill
2087 Cut/Stockpile- Dozer D8 1,970,395.00 cy 0.10 /cy - - 0.54 Icy 0.64 Icy 1,254,461
(87.50cy/ch-700cy/Day)
233K  Cut/Stockpile- Excavator 1,970,395.00 cy 0.11 /cy - - 0.571 /cy 0.68 Icy 1,337,178

320HP/2.50cy
(250.00cy/ch-2000cy/Day)
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34 Borrow - Excavation To Fill
3564 Cut/Fill- Dozer D6/CP323 1,970,395.00 cy 0.37 lcy - - 0.80 /cy 1.17 lcy 2,305,492
Compactor
(50.00cy/ch-400cy/Day)
3C0J Cut/Fill Haul 25cy Articulating 1,970,395.00 cy 0.67 Icy - - 0.87 lcy 1.54 /cy 3,032,259
Rear Dump
34 Borrow - Excavation To Fill 1.25/cy 2.78 Icy 4.024/cy 7,929,391
1,970,395.00 cy
98,791.154 Labor hours
68,936.685 Equipment hours
35 Internal Drain
2246 Cut/Stockpile- Loader 3.7cy 117,667.00 cy 0.151 /cy - - 0.723 lcy 0.874 Icy 102,848
(75.00cy/ch-600cy/Day)
3564 Cut/Fill- Dozer D6/CP323 117,667.00 cy 0.57 lcy - - 1.223 ey 1.79 lcy 210,342
Compactor
(50.00cy/ch-400cy/Day)
3C0J Cut/Fill Haul 25cy Articulating 117,667.00 cy 0.67 Icy - - 0.87 lcy 1.54 /cy 181,079
Rear Dump
n 5915 Import Sand Fill 117,667.00 cy - 12.00 /cy 5.60 /cy - 17.60 /cy 2,070,939
n 1006 PE (B&S) Drainage Pipe, 6" 42,000.00 If 1.374 /if 2.70 /If - - 4.074 /If 171,093
35 Internal Drain 1.88 lcy 12.964/cy 5.60 /cy 2.82 lcy 23.26 Icy 2,736,300
117,667.00 cy
8,637.06 Labor hours
4,754.222 Equipment hours
38 Fully Penetrating Cutoff Wall
z001  Soil Mixing Cut Off Wall-Q 234,000.00 cy 81.00 /cy 81.00 /cy 18,954,000
38 Fully Penetrating Cutoff Wall 81.00 /cy 81.00 /cy 18,954,000
234,000.00 cy
27 Construct Embankments - Reservoir & | 1.31/cy 0.431/cy 5.54 lcy 2.871/cy 10.15 /ey 35,947,931
3,542,917.00 cy
186,270.861 Labor hours
128,707.482 Equipment hours
29 Water Control Structures
41 Main Outlet Spillway Str. S-1/S-1A
DC45 Rough Terrain Hyd. ea 395.52 /ea - - 1,733.40 /ea 2,128.92 /ea 8,516
Crane-Grove RT650E
45AMT@173HP
n 5 ARMOFLEX - DISCHARGE 3,300.00 sy 70.00 /sy 70.00 /sy 231,000
CHANEL PROTECTION
n 1005 Box Culverts 10'x 5' 1,080.00 If 23.782 /If 800.00 /If - 37.64 /if 861.422 /If 930,336
n 10 Concrete: Footing 66.66 cy 81.024 /cy 270.00 /cy - 24.044 Icy 375.07 /ey 25,002
INTAKE STR
n 10 Concrete: Footing 104.00 cy 81.024 /cy 270.00 /cy - 24.043 Icy 375.07 /ey 39,007
BRIDGE
n 10 Concrete: Footing 56.00 cy 81.024 /cy 270.00 /cy - 24.044 Icy 375.07 /ey 21,004
IMPACT BASIN TOE
n 105 Concrete: Work Mat MUD SLAB 40.00 cy 27.01 /ey 80.00 /cy - 4.453 Jcy 111.461 /cy 4,458
INTAKE STRUCTURE
n 105 Concrete: Slab INTAKE 44.00 cy 27.01 /ey 80.00 /cy - 4.453 Jcy 111.46 /cy 4,904

STR
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41 Main Outlet Spillway Str. S-1/S-1A
n 105 Concrete: Work Mat MUD 50.00 cy 13.504 /cy 80.00 /cy - 4.453 Icy 97.96 /cy 4,898
SLAB IMPACT BASIN
n 110 Concrete: Slab on Grade 74.00 cy 94.53 /cy 260.00 /cy - 24.044 Icy 378.571 Icy 28,014
SLAB IMPACT BASIN
n 140 Concrete: Wall INTAKE 160.00 cy 324.10 /cy 300.00 /cy - 44.53 Icy 668.621 /cy 106,979
STR
n 140 Concrete: Wall 434.00 cy 162.05 /cy 300.00 /cy - 44.53 Icy 506.573 Icy 219,853
RETAING WALL
n 140 Concrete: Wall BRIDGE 674.00 cy 162.05 /cy 300.00 /cy - 44.53 Icy 506.573 Icy 341,430
ABUTMENT
n 140 Concrete: Wall 250.00 cy 162.05 /cy 300.00 /cy - 44.53 Icy 506.573 Icy 126,643
IMPACT BASIN
n 140 Concrete: Wall 36.00 cy 162.05 /cy 300.00 /cy - 44.53 Icy 506.573 Icy 18,237
BAFFEL IMPACT BASIN
n 145 Concrete: Elevated Slab 37.00 cy 297.09 /cy 310.00 /cy - 44.53 Icy 651.613 /cy 24,110
INTAKE STR.
n 145 Concrete: Elevated Slab 1852 «cy 148.544 Icy 310.00 /cy - 44.53 Icy 503.07 /cy 9,317
IMPACT BASIN
n z003 Precast, Prestressed Concrete 3,500.00 sf 3.32 /sf 15.00 /sf - 2.45 /sf 20.764 /sf 72,673
Single Tees, 6'wide, 18"thk
BRIDGE
6060 60" x 60" Slide Gate 400 ea 1,648.38 /ea 30,000.00 /ea - - 31,648.38 /ea 126,594
41 Main Outlet Spillway Str. S-1/S-1A 182,633.59 /ea 805,534.70 /ea 115,500.00 /ea 67,818.67 /ea 1,171,486.96 /ea 2,342,974
2.00 ea
15,572.83 Labor hours
2,754.78 Equipment hours
42 TCR Diversion Str S-2 (3ea 10x10 Box x 30If)
DC45 Rough Terrain Hyd. 3.00 ea 889.92 /ea - - 3,900.15 /ea 4,790.07 /ea 14,370
Crane-Grove RT650E
45AMT@173HP
n 1010 Box Culverts 10' x 10 90.00 If 23.782 /If 1,100.00 /If - 37.64 /if 1,161.422 /If 104,528
1332 Fill Stone 2" 177.78 cy - 39.00 /cy - - 39.00 /cy 6,933
n 10 Concrete: Footing 26.67 cy 162.05 /cy 270.00 /cy - 24.044 Icy 456.091 /cy 12,163
n 140 Concrete: Wall 53.333 cy 324.10 /cy 300.00 /cy - 44.53 Icy 668.621 /cy 35,660
COCO 120" x 120" Slide Gate 3.00 ea 3,763.80 /ea 120,000.00 /ea - - 123,763.80 /ea 371,291
42 TCR Diversion Str S-2 (3ea 10x10 Box x 418.98 /If 5,434.82 /If 201.154/If 6,054.95 /If 544,945
90.00 If
1,382.00 Labor hours
166.733 Equipment hours
44 Gated Culverts S-3 (10'x10'x30If CIP)
DC45 Rough Terrain Hyd. 2.00 ea 889.92 /ea - - 3,900.15 /ea 4,790.07 /ea 9,580
Crane-Grove RT650E
45AMT@173HP
n 1010 Box Culverts 10' x 10 60.00 If 23.782 /If 1,100.00 /If - 37.64 /if 1,161.422 /If 69,685
1332 Fill Stone 2" 119.00 cy - 39.00 /cy - - 39.00 /cy 4,641
n 10 Concrete: Footing 23.00 cy 162.05 /cy 270.00 /cy - 24.043 Icy 456.091 /cy 10,490
n 140 Concrete: Wall 104.00 cy 324.10 /ey 300.00 /cy - 44.53 Icy 668.621 /cy 69,537
COCO 120" x 120" Slide Gate 2.00 ea 3,763.80 /ea 120,000.00 /ea - - 123,763.80 /ea 247,528
44 Gated Culverts S-3 ( 10'x10'x30If CIP) 802.791/If 5,800.85 /If 254.04 /If 6,857.68 /If 411,461

60.00 If
1,774.000 Labor hours
182.420 Equipment hours
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45 Wier Control Str. S-5 & S-6
2 Design Shoring System-Average 2.00 Is - - 10,000.00 /Is - 10,000.00 /Is 20,000
100 Survey & Layout Shoring 580.00 If 0.05 /If - - - 0.05 /If 27
105 Mobilize Pile Driving Equipment 2.00 ea - - 25,000.00 /ea - 25,000.00 /ea 50,000
1030 Steel Sheeting,20' x 27psf, 11,600.00 sf 10.811 /sf 11.71 Jsf - 10.13 /sf 32.65 /sf 378,694
pulled & salvage
1045 Install & Remove 15.66 ton 506.78 /ton 1,672.33 /ton - 474.784 lton 2,653.89 /ton 41,560
Wales/Struts/Connectors
n 1050 Rent Steel Sheet Piling and 172.26 ton - 473.69 /ton - - 473.69 /ton 81,597
Wales, first month
1055 Rent Steel Sheet Piling and 172.26 ton - 47.14 fon - - 47.14 fon 8,120
Wales, add'l month's
n 5 ARMOFLEX - CHANEL 580.00 SY 70.00 /SY 70.00 /SY 40,600
PROTECTION
n 10 Concrete: Footing ~ Wier 154.074 cy 162.05 /cy 270.00 /cy - 24.044 [cy 456.091 /cy 70,272
n 140 Concrete: Wall Wier 216.67 cy 324.10 /cy 300.00 /cy - 44.53 Icy 668.621 /cy 144,868
45 Wier Control Str. S-5 & S-6 114,280.29 /ea 179,149.40 /ea 55,300.00 /ea 69,139.56 /ea 417,869.25 /ea 835,739
2.00 ea
8,273.970 Labor hours
1,515.945 Equipment hours
46 Interior Dam Balancing Str. S-7 (2 10'x10'x180If)
n 1010 Box Culverts 10' x 10 360.00 If 23.782 /If 1,100.00 /If - 37.64 /if 1,161.422 /If 418,112
1332 Fill Stone 2" 51852 «cy - 39.00 /cy - 39.00 /cy 20,222
n 10 Concrete: Footing 3556 cy 162.05 /cy 270.00 /cy - 24.043 Icy 456.092 /cy 16,217
n 140 Concrete: Wall 66.67 cy 324.10 /cy 300.00 /cy - 44.53 Icy 668.621 /cy 44,575
46 Interior Dam Balancing Str. S-7 (2 10'x10 99.81/LF 1,238.40 /LF 48.26 /LF 1,386.461/LF 499,126
360.00 LF
1,373.340 Labor hours
157.87 Equipment hours
47 Roadway Culverts PC (2 10'x10'x85If) S-8 & S-9
n 1010 Box Culverts 10' x 10 340.00 If 23.782 /If 1,100.00 /If - 37.64 /if 1,161.422 /If 394,884
1332 Fill Stone 2" 592593 cy - 39.00 /cy - - 39.00 /cy 23,111
n 10 Concrete: Footing 59.26 cy 162.05 /cy 270.00 /cy - 24.043 Icy 456.091 /cy 27,028
n 140 Concrete: Wall 133.333 cy 324.10 /cy 300.00 /cy - 44.53 Icy 668.621 /cy 89,149
47 Roadway Culverts PC (2 10'x10'x85If) S- 179.122/If 1,332.68 /If 59.291/If 1,571.092/If 534,171
340.00 If
2,295.550 Labor hours
233.333 Equipment hours
29 Water Control Structures 776,534.43 /Is 3,705,485.95 /Is 341,600.00 /Is 344,795.31 /ls 5,168,415.690/Is 5,168,416
1.00 Is
30,671.683 Labor hours
5,011.075 Equipment hours
03 TCR ALT 2-B 2,010 Acres 6,777,899.05 /Is 5,496,401.95 /Is 42,304,943.200/Is 13,297,327.95 /ls 67,876,572.150/ls 67,876,572

1.00 Is
270,960.205 Labor hours
170,114.771 Equipment hours
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Estimate Totals

Description Amount Totals Hours Rate
Labor 6,777,899 270,960 hrs
Material 5,496,402
Subcontract 42,304,943
Equipment 13,297,328 170,115 hrs
Other

67,876,572 67,876,572
Subcontractor OH&P 10% 10.00 %
Subcontractor OH&P 15% 15.00 %
Subcontractor OH&P 20% 20.00 %
Subcontractor OH&P 25% 25.00 %

Subtotal Direct Cost 67,876,572

Indirect Costs:

Buildina Permits(% total cost) 1.300.494 1.00 %
Sales Tax (MEO) Hendrv County 1.315.561 7.00 %
Builders Risk Ins % total cost 1.300.494 1.00 %
Gen Liabilitv Ins % total cost 1.950.741 1.50 %
GC Bonds (% total cost) 1.950.741 1.50 %

Subtotal Prior to OH&P 7,818,031 75,694,603
GC Field General Conditions 7.569.460 10.00 %
GC Indirects. OH & Profit 6.055.568 8.00 %

Subtotal 13,625,028 89,319,631
Construction Continaencv 26.795.889 30.00 %

Subtotal Cost, Today's Dollars 26,795,889 116,115,520
Escalation to Mid Point Constr 13.933.862 12.00 %

Based on 6% per vear
Oct 06 to Oct 08

Total Construction Cost 13,933,862 130,049,382

Total 130,049,382



